



Satellite Broadband for European Regions
CIP-ICT PSP Call 6

SABER project status

4th SABER Workshop

11th October 2013

*Vittorio Vallero
CSI-Piemonte*



www.project-saber.eu

Welcome everybody!

*Vittorio Vallerio
CSI-Piemonte*



Project Deliverables

Deliverables review:

- D2.2 - Early Guidelines on Satellite Services Procurement
- D2.3 - Regional / National satellite broadband implementation case studies
- D2.4 - Early report on Satellite Broadband as an option for Regions, including non-technological roadblocks and potential for demand aggregation

Already spread to more than 100 individuals and bodies:

- EC, European agencies, Independent analysts, Telecom Operators, BB associations, research centers, ...

Current Deliverables:

- D3.2 - Critical assessment of actual deployments and presentation of good practice case studies
- D3.3 - Final Report on non-technological roadblocks

Dissemination

• ***Partnerships:***

- Nereus
- Eurisy
- ongoing contacts with ESA

• ***Contributions:***

- EC, EIB

• ***Presentations:***

- More than 10 among which:
 - ESOA (European Satellite Operators Association)
July
 - NEREUS (Network of European REgions Using
Space) July
 - European Commission, DG CONNECT
September
 - ESA (European Space Agency)
October

... and now:

let's start!